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Abstract:  
Multilateral Development Banks including the World Bank have identified infrastructure 
development as a crucial component of any poverty alleviation strategy in developing countries. 
The last two decades have seen tremendous increase in the percentage of resources developing 
countries have invested in infrastructure development. About £755 million was committed to 
private-public infrastructure development in the developing world between 1990 and 2001. 
Unfortunately, as exemplified by the Dam Construction Project in Lesotho, disputes often arise 
from major infrastructure projects in the developing world that are resolved at great cost by courts 
and arbitral tribunals constituted from the most expensive legal professionals in the developed 
world. This research presents a critical review of the literature on the experience of such disputes 
and the methods used in resolving them. It derives from the preliminary phase of a study aimed at 
developing the knowledge and understanding necessary for more cost effective resolution of such 
disputes. The key findings of the review so far are as follows. What literature exists is limited 
largely to resolution by international commercial arbitration. As to be expected of the size of these 
projects, governments or state entities are often parties to the underlying contract and, therefore, the 
disputes from the projects. In the overwhelming majority cases, the parties from developing 
countries are often the respondents and rarely the claimants. There is a perception that developing 
countries are always at a considerable disadvantage in the conduct of arbitration proceedings, which 
is a source of disaffection with the process on the part of these States. However, what is most 
remarkable about the literature is that, although there is a rapidly growing use of alternative dispute 
resolution (ADR) methods other than arbitration to resolve similar disputes in the developed world, 
the literature is silent on the use of such methods on projects in developing countries. The paper 
also considers the implications of the findings of the review for the design of the study. 
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1 Introduction 
In 2000, when one hundred and forty-seven heads of States met at the United Nations (UN) 
Millennium Summit, poverty reduction was high on the agenda (Sachs and McArthur, 2005). 
Among the goals agreed was to halve those surviving on a dollar a day by 2015. Many of the 
world‘s poor are in the developing countries1. The International Bank for Reconstruction and 
Development (the World Bank) and the other Multilateral Development Banks (MDBs) have 
identified infrastructure development (road, water treatment, plants, power generation/transmission 
plants and irrigation projects) as a essential part of any effective strategy for alleviating poverty in 
the developing world (World Bank, 1994; Briceno-Garmendia et al., 2004). At the heart of 
                                                 
1 Developing countries as used here refers to all countries classified by the World Bank as developing economies (low income and 
middle income economies).  More information on the World Bank‘s classification of economies is available at: 
http://data.worldbank.org/about/country-classifications.  
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 infrastructure development in developing countries are the major construction projects, often 
dominated by foreign contractors with the State as the main client (Chen et. al, 2007). It is usually 
the case that these projects are funded by MDBs such as the World Bank, and the various regional 
development banks (African Development Bank (AfDB), Asian Development Bank (AsDB), 
European Bank for Reconstruction and Development (EBRD) and Inter- American Development 
Bank (IDB)). The parties involved, the specific economic and political context and the peculiar 
features of major construction projects make disputes inevitable. 
Often, disputes arise from these projects that are resolved by arbitral bodies outside the jurisdictions 
of these developing countries at great cost and expense to the respective States. It is rather worrying 
that the citizens of these impoverished states have to bear the brunt of expensive arbitral processes 
with the concomitant effect of project delivery delays and increased project cost. This research 
presents a critical review of the literature on the experience of such disputes and the methods used 
in resolving them. It reports on the early stages of an on-going study aimed at developing the 
needed knowledge and understanding for efficient and more cost-effective resolution of such 
disputes. The review is organised into three main sections. The first section briefly examines recent 
trends in infrastructure development in developing countries and its relationship with the 
construction industry.  This is followed by a critical review of the literature on the resolution of 
disputes arising from major projects in developing countries. The final section examines the 
implications of the outcome of the review on the design of the rest of the study. 
2 Infrastructure Development and Construction in Developing Countries 
2.1 Characteristics of Infrastructure Projects 
Infrastructure, in the broader sense of the word, means more than a physical project. It has been 
defined as comprising the physical facilities, institutions and organizational structures, or the social 
and economic foundations, for the operation of a society (UNCTAD, 2008). In this research the 
definition of infrastructure focuses on physical infrastructure. The World Bank (2004) defines 
infrastructure, in economic terms; as public utilities (power, telecommunications, piped water 
supply, sanitation and sewerage, solid waste collection and disposal, and piped gas), public works 
(roads and major dam and canal works for irrigation and drainage) and transport facilities (urban 
and inter-urban railways, urban transport, ports and waterways, and airports).  The World Bank‘s 
definition however is steeped in the historical view of infrastructure as ―public utilities‖ and/or 
―public works‖. This characteristic of infrastructure is not all-encompassing as there are many 
infrastructure projects today which do not fit the ―public‖ tag.  However, one can agree with the 
World Bank on the examples of infrastructure projects which were cited in the definition above. 
Many authors such as Prud‘homme (2004) and Kessides (1993) provide similar definitions of 
infrastructure projects. Facilities such as roads, irrigation projects, dams, power generation plants, 
transport (airports and seaports) share some common characteristics as infrastructure. The United 
Nations Conference on Trade and Development (UNCTAD) (2008) list five characteristics of 
infrastructure. Firstly, they are capital-intensive. Secondly, they often involve physical networks. 
They also are major determinants of the competitiveness of an economy. Fourthly, in many 
societies, services associated with infrastructure are thorny social and political issues. Finally, 
infrastructure projects are relevant to economic development and global integration.  Prud‘homme 
(2004) adds that infrastructure projects are capital goods in themselves; they are often ―lumpy‖ and 
not ―incremental‖; they are long-lasting and space-specific. He concludes that they often benefit 
both enterprise and households. To the above, one may add disputes; these projects are often laden 
with all kinds of disputes which may occur some time between the commencement of the project 
and its commissioning or even thereafter (Cheung and Yiu, 2007).  
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 2.2  Investments in Infrastructure Projects 
As a consequence of their importance and the huge investment required, infrastructure projects have 
historically been the preserve of States (World Bank, 1994; UNCTAD, 2008; Briceno-Garmendia et 
al., 2004). As of 1994, developing countries were investing about two hundred billion United States 
dollars ($200 billion), amounting to about four per cent (4%) of their national output and a fifth of 
their total investment in infrastructure development (Kessides, 1993; World Bank, 1994).  In spite 
of efforts by States, much has not changed in terms of the percentage of resources they commit to 
infrastructure development over the years. UNCTAD maintains that States will need to spend 
between seven per cent (7%) and nine percent (9%)  of their national output on infrastructure if the 
huge  infrastructure gap is to be bridged (UNCTAD, 2008).  
In response, many developing countries have opened up the sector, which once was the preserve of 
the State, to the private sector. Since the 1980s, there has been an increase in private sector 
participation in infrastructure development across the globe (World Bank, 1994; UNCTAD, 2008). 
Indeed it is said that with the trend of public-private participation in infrastructure development on 
the ascendency, about 2500 infrastructure projects in developing countries attracted  private sector 
investment commitment of more than $755 billion between 1990 and 2001 (Harris, 2003; 
Kirkpatrick et al., 2006). The increase in private sector involvement in the provision of 
infrastructure has been attributed to the retrenchment of  the State from infrastructure development  
as a result of inefficiency and inability to expand to meet rapidly growing demands(Harris, 2003). 
From twenty- one projects involving an amount of about $11, 787 million between 1984 and 1987, 
private sector investment in infrastructure projects in East Asia and the Pacific rose to 871 projects 
with total investment amounting to $ 135.5 billion between 2000 and 2009 (World Bank, 
2010).These projects in addition to investments in existing projects in the region brought the total 
for the region to $181 billion constituting 36% of the total investment in infrastructure with private 
participation for the period 2000-2009 in developing countries (Park, 2010). According to the World 
Bank, forty-three out of forty-eight Sub-Saharan African Countries implemented 238 infrastructure 
Projects between 2000 and 2009 with private participation (PPI) and a total investment commitment 
of $ 47.6 billion (Izaguirre, 2010). Added to existing investment, the total for this region was $79 
billion, accounting for about 10% of  total investment in infrastructure in developing countries for 
the period (Izaguirre, 2010).  Eight developing countries in the South Asian region implemented 
361 infrastructure projects with PPI during the last decade. This constituted 15% of the total PPI 
investment in developing countries with a total investment of $174.4 billion (Jett, 2010). Compared 
to the relatively negligible investment in the 1980s, PPI have seen astronomical increase over the 
past two decades. Figure 1 shows the global distribution of PPI investment commitment to 
infrastructure in developing countries by region from 1990 to 2008. 
                 1990-2000                                                2001-2008 
 
  Total: US$ 797.3 billion                         Total: US$ 843.3 billion     
Figure 1: Total investment commitments to infrastructure projects with private participation in developing countries, by 
region, 1990–2008.  (Source: World Bank and PPIAF, PPI Project Database) 
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From the discussions on infrastructure development so far, some trends can be observed. Firstly, 
States still remain the primary providers of infrastructure development. Secondly, States since the 
early 1990s have been more willing to allow private sector participation. This has resulted in 
billions of dollars of investment commitments in infrastructure development in developing 
countries. Even with the involvement of the private sector, States still maintain some share or 
interest in such developments. Where States divest themselves of interest in projects, they still 
retain regulatory oversight (Kirkpatrick et al., 2004; Kirkpatrick et al., 2006).  Finally, the past two 
decades has seen phenomenal increase in investment in infrastructure by States and the private 
sector in developing countries.  
The reason for the increased investment is, in part, attributable to the perceived impact of 
infrastructure development on economic development.  Many authors have acknowledged the fact 
that infrastructure development is crucial to economic development (Canning and Pedroni, 1999; 
Kessides, 1993; Kirkpatrick et al., 2006; Harris, 2003; Briceno-Garmendia et al., 2004; World 
Bank, 1994; UNCTAD, 2008; Calderón and Serven, 2010). Research examining the relationship 
between infrastructure development and economic development identifies a correlation between the 
two (Sanchez  Robles, 1998; Canning and Pedroni, 1999; Tan, 2002; Briceno-Garmendia et al., 
2004; Giang and Sui Pheng, 2011).  Kessides and Prud‘homme have argued that much of the 
literature on the relationship has been focused on infrastructure capital and not services. To them, 
infrastructure services should be the main measure of impact of infrastructure development. 
Kessides argues further that whilst most of these studies are fixated on economic growth, not much 
is explained about the impact on the welfare of people. Prud‘homme asserts, in agreement, that 
impact of infrastructure development affects both enterprises (economic growth) and households 
(welfare of the people). His explanation of the linkages is illustrated by him as shown in Figure 2. 
below.  
  
Figure 2: How infrastructure contributes to development. (Source: Prud‘homme (2004).  
The provision of infrastructure for potable water, electricity, health and sanitation will directly and 
dramatically benefit and improve the welfare of households and thereby impact poverty reduction 
(Briceno-Garmendia et al., 2004). The importance attached to infrastructure makes the process by 
which they are developed a matter of utmost importance. 
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 2.3 Infrastructure Development and Construction: The Relationship 
At the heart of the ever expanding infrastructure in developing countries is the international 
construction industry. Whether it involves building from the scratch or rehabilitation, infrastructure 
development involves construction. As a result of the huge capital outlay required many 
infrastructure projects have been awarded to foreign construction companies and experts who have 
the capacity to execute these projects (Chan, 2005 ). In Africa, for instance, many American, 
European and Asian construction companies have been involved in infrastructure project 
construction for decades. A table compiled from Engineering News Record by Chen et al (2007) 
spanning the period 2001-2005 reveals that American contractors had 15.42% market share of  
construction projects on the African continent in 2005. Whilst British firms had 5.04% of the share 
of the market, European contracting firms collectively had 49.33% of the construction market share. 
In recent years many Chinese construction companies have joined the competition for construction 
projects on the African continent (Chen et al., 2007). A study conducted into the operations of 
Chinese construction firms in Africa found that there is a huge increase in the number of Chinese 
construction firms operating in the region. From the building of soccer stadia and dams in Ghana to 
the construction of roads in Zambia, the influence of the Asian construction companies is being felt. 
The Chinese construction firms as of 2005 controlled 21.36% percent of the market (Chen et al., 
2007).   
The involvement of international construction firms in infrastructure development in developing 
countries is a global phenomenon not limited to Africa. This has resulted in the emergence of a huge 
international construction industry with implications for inter alia law and dispute resolution. 
Disputes often arise as a result of land acquisition for the projects, re-settlement of communities 
affected by projects, employment and labour concerns, health and safety issues or indeed 
shareholding challenges. In this research however, the focus is on construction disputes and their 
resolution. 
3 Resolution of Construction Disputes Relating to Major Projects 
3.1 International Construction Disputes 
By the very nature of infrastructure projects as outlined earlier, and the peculiarities of the 
construction industry whether domestic or international, disputes are bound to occur (Hibberd and 
Newman, 1999; Gaitskell, 2006). Dispute may arise between clients (who are often States) and 
designers of the project, in respect of unsatisfactory or poor quality designs; between Clients and 
main contractors for instance in relation to excess works, unforeseen works or subsequent works 
(Matijevic, 2008). Issues of quantity and quality, extension of time and claim payment are often 
associated with such projects. From the ICSID Caseload Statistics for 2011(ICSID, 2011) 
geographic distribution of new ICSID Cases registered in 2010 by State Party  involved are as 
follows: Eastern Europe and Central Asia, 27%; Sub-Saharan Africa, 27%; South America, 31%; 
South and East Asia and the Pacific, 8%; and Central America and the Caribbean, 7%. The sectors 
affected by these disputes included power generation, transport and construction. These statistics 
give an indication that many disputes relating to projects involving developing countries are being 
submitted to international arbitration.  
Currently, the perception is that developing countries are spending huge sums of money in dispute 
resolution across the arbitration centres of this world. Disputes can have very devastating 
consequences for the contractors and more importantly the clients, whether it is a State or both a 
State and an investor in a joint venture. Delays can occasion huge cost overruns and retard the 
progress of other economic activities. It has been found through analyses of large engineering 
projects that in the areas of arms, petrochemical, energy and power projects cost overruns range 
between 30% to 700% (Miller and Lessard, 2000). Whilst these overruns may be attributed to 
several factors, inflation, and poorly defined contract terms are also cited as causes of such overruns 
(Merrow et al., 1988 in Miller and Lessard, 2000).  The impact may reach far beyond the parties 
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 involved. Resource constraint has always been an issue with the developing world. For developing 
countries, an effective system of resolving such disputes is indispensable. What then are the 
experiences of developing countries regarding how dispute from major infrastructure projects are 
resolved? 
3.2 Developing Countries and Construction Dispute Resolution 
Disputes arising from transactions within a State fall within the jurisdiction of the State and are 
often tried by national courts. However, with the upsurge of cross-border and international 
commercial  activities,  national courts in developing countries have lost their appeal as the 
preferred choice for settling disputes arising from such transactions (Leahy and Pierce, 1985-86). 
Domestic litigation has been costly and time-consuming (McLaughlin, 1979). Undeveloped laws, 
political risk, perceived bias against foreign parties, over-crowded national courts, lack of 
familiarity of foreign parties to local procedure, lack of confidentiality, forum-shopping, conflict of 
law complications and issues of enforcement of foreign judgments (Leahy and Pierce, 1985-86; 
Perloff, 1992; McLaughlin, 1979)  are but a few of the reasons which have been advanced  in 
support of a system which can render fair, effective, efficient and final decisions in cross-border 
transactions (Leahy and Pierce, 1985-86). 
International Commercial Arbitration has emerged as a preferred mechanism for dispute resolution 
in international commercial1 transactions globally (Ehrenhaft, 1977; McLaughlin, 1979; Al-
Baharna, 1994; Leahy and Pierce, 1985-86; Perloff, 1992; Blackaby et al., 2009; Fowler et al., 
1980; Cotran et al., 1996).  The word ―commercial‖ is often defined to include construction 
transactions. Features of ICA such as jurisdictional neutrality, its consensual nature, flexibility in 
procedure and process generally, confidentiality (Ehrenhaft, 1977), reduced cost, speed  and party 
autonomy have made it suitable for the emerging global system of commerce which have parties 
from different countries, cultures and legal systems(McLaughlin, 1979; Perloff, 1992).  
The development of ICA in developing countries can be examined from two perspectives; legal 
developments and institutional developments. In respect of the former, two international 
instruments have been crucial; the Convention on the Recognition and Enforcement of Foreign 
Arbitral Awards, 1958 (the New York Convention) and the United Nations Commission on 
International Trade Law (UNCITRAL) Model Law on ICA.  The main objective of the New York 
Convention has been to commit States who signed on to it to give effect to agreements to arbitrate 
and to enforce within their territories foreign arbitral awards which satisfy certain agreed criteria for 
validity and legitimacy2. The possibility of enforcement of a binding arbitral award not just at the 
seat of the arbitration but also internationally has endeared ICA to the international business 
community. Currently, 145 countries are parties to this treaty3. Even in Latin America, a region 
noted for its support of the Calvo doctrine4, it is reported that all countries within the region have 
signed on to the Convention as of 2003 (Bernal, 2009).  The UNCITRAL Model Law on 
International Commercial Arbitration, 1985 (as amended in 2006) on its part, aims at eliminating 
the inadequacies of national laws and disparities between them. To this end it sets out special 
procedural regime for international commercial arbitration5. Currently, about sixty countries, many 
of them developing nations, have adopted local arbitration legislations based on the UNCITRAL 
model.  
                                                 
1 See the notes accompanying the United Nations Commission on International Trade Law (UNCITRAL) Model Law on 
International Commercial Arbitration, 1985 (as amended in 2006). It suggests that the word ―Commercial‖ be interpreted broadly to 
include all matters arising from relationships of commercial nature. The list provided as part of the note include construction of 
works, consulting, engineering, and investment.  
2 See Article III of the New York Convention, 1958. 
3 See the New York Convention, 1958, Status of Parties. Available at: 
http://www.uncitral.org/uncitral/en/uncitral_texts/arbitration/NYConvention_status.html.  Accessed on 18th May, 2011 at 11:30am. 
4 This doctrine essentially insists on ―the non-intervention and absolute equality of foreigners with nationals‖ in dealings by States 
with foreign nationals.  
5 See notes accompanying the UNCITRAL Model Law, 1985 (as amended in 2006). 
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 Beyond these global efforts, there have been regional efforts to develop the law on international 
arbitration. For example, the Organization for the Harmonization of Business Law in Africa 
(OHADA), an international organization set up by treaty in 1993, with sixteen mainly West and 
Central African francophone member States, aims at harmonizing business laws among member 
States. As part of its activities it has adopted a uniform Arbitration Act, set up a court, and 
developed its own arbitration procedures.  
International arbitral institutions in Europe have served as venues for ICA between many 
developing countries and foreign entities. The role of national courts in international commercial 
arbitration has been ancillary. Arbitral institutions such as the International Court of Arbitration of 
the International Chamber of Commerce, the London Court of International Arbitration, and the 
International Centre for Settlement of Investment Disputes (ICSID) in particular, have  arbitrated 
hundreds of cases between private entities, States and private entities and between States for several 
decades. In relatively recent times, other arbitral institutions have been set up in Hong Kong, 
Singapore, China, Dubai, Cairo and Nigeria to serve Asia and Africa. The African-Asian Legal 
Consultative Committee (AALCC) has been very instrumental in the effort to ‗regionalise‘ 
arbitration centres (Asouzu, 2001; Asouzu, 2006; Sempasa, 1992). AALCC‘s efforts led to the 
setting up of the regional centres in Cairo and Nigeria in Africa and in Kuala Lumpur and Tehran in 
Asia. The rationale is to bring ICA closer to countries in Asia and Africa.  
Generally, very little exists by way of literature on ICA in developing countries as compared to the 
developed world. The little literature relating to developing countries identified so far have revealed 
that ICA remains the dominant resolution mechanism in all commercial transactions (Cotran et al., 
1996; Asouzu, 2001; Blackaby et al., 2009; Tiewul and Tsegah, 1975; Sempasa, 1992). Virtually all 
standard form contracts governing construction transactions in developing countries, notably those 
published by the International Federation of Consulting Engineers (FIDIC) contain  provisions on 
ICA (Tackaberry and Marriott, 2003). It is stated that the dominance of the use of ICA has created 
―a de facto universality of it as the normal method of dispute settlement and parties sometimes 
choose it without much thought as to its suitability to the circumstance‖. (Tackaberry and Marriott, 
2003). For Latin America however, ICA has not been the popular choice. Many Latin American 
countries until recently have insisted on subjecting international transactions taking place within 
their jurisdictions to national judiciaries. This practice, deeply ingrained in their constitutional 
practices, take its roots from the  Calvo doctrine (Bernal, 2009). However, the trend is gradually 
shifting to international commercial arbitration (Bernal, 2009). 
What literature exist thus deals generally with ICA without any specific treatment of how it operates 
in the context of international construction disputes relating to major projects. The focus of the 
literature has been on the challenges posed by ICA to developing countries (Yelpaala, 2006; Asante, 
1993; Asouzu, 2001; Sempasa, 1992).  These challenges can be divided into the generic and the 
peculiar. Key issues under the generic category are cost and delays (Asouzu, 2001).  Regarding 
cost, disputes arising from major infrastructure projects are often resolved at great cost to 
developing countries whose citizens are made to bear such expenditure eventually. A good example 
of this is the case relating to the construction of the Katse Dam in Lesotho. The facts of the case are 
aptly set out in the opinion of the English Supreme Court (then, the House of Lords) in Lesotho 
Highlands Development Authority (Respondents) v. Impregilo SpA and Others.1 In 1991 (after a 
sixty year preparatory period), the Lesotho Highlands Development Authority engaged a 
consortium of seven companies from the United Kingdom, South Africa, Italy, Germany and France 
to construct the Katse Dam in Lesotho.  The contract was made on 15 February 1991 under standard 
FIDIC Conditions of Contract (4th edition) with terms and additions. The contract was governed by 
the law of Lesotho. After the conclusion of the project in 1998, the Contractors made a claim for 
reimbursement of increased costs and for upwards adjustments to prices and rates. The dispute was 
eventually referred to Arbitration in London under International Chamber of Commerce (ICC) rules 
as provided for by the contract after the Engineer‘s decisions on the claims were rejected. The 
decision of the arbitrators was also appealed to the Supreme Court.  
                                                 
1 [2005] UKHL 43 
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 The focus of this reference is not on the substance of the claims. What is worrying however, is the 
fact that Lesotho, a small landlocked developing country with human development index ranking in 
2007/2008 of 138 out of 1771  had to spend resources on registration fees, administrative expenses, 
counsel‘s fees, arbitrator‘s fees and expenses, witnesses expenses, court, travelling, accommodation 
and feeding expenses for local representatives and lawyers to pursue the above-described dispute. 
For a developed economy, the impact of the cost may be negligible. The situation with a developing 
economy is however different. It may be argued that such cost may be recovered eventually if the 
State wins the ―contest‖. This however is not always the case as parties often do not recover their 
entire cost. 
UNCTAD, in a related study on the issue of cost in investor-State arbitrations (UNCTAD, 2010) has 
found that the cost of arbitration generally has increased drastically. Whilst legal fees constitute 
about 60% of the expenses, the arbitrators‘ fees, the administration fees of arbitral centres, expenses 
of witnesses and experts also constitute substantial cost. Referring to previous UNCTAD reports 
(UNCTAD 2005b, 2006a, 2008a and 2009) the report cited four cases as examples. In Plama 
Consortium v. Bulgaria2 , the legal cost for the claimant amounted to US$4.6 million whilst that of 
the respondent amounted to US$ 13.2 million. In the second example cited, the claimant legal cost 
in Pey Casado v. Chile3 relating to the jurisdictional and merit phases of the arbitration amounted to 
US$ 11million, whilst that of the respondent amounted to US$ 4.3 million. In ADC Affiliate Limited 
and ADC & ADMC Management Limited v. The Republic of Hungary
4
 the respondent country had 
to pay US$7.6 million in legal cost. Finally, in Waguih Elie George Siag and Clorinda Vecchi v. The 
Arab Republic of Egypt
5, the respondent was obliged to pay an amount of $6 million as legal costs, 
expert and other expenses.  
Though relating to investment, these examples are not far-fetched.  Many international investment 
agreements define investment  to include, ―claims to money and claims under a contract having a 
financial value‖(UNCTAD, 2011). Indeed, international construction transactions and disputes share 
some common features with Foreign Direct Investment (FDI) and investment disputes. Firstly, the 
clients involved in international construction transactions in developing countries are often 
Sovereign States. The decisions which may be challenged by an international construction firm are 
decisions taken by the State or its agencies. Often, whilst the State will prefer that its courts resolve 
disputes arising, the Contractor on the other hand will be wary to have a matter involving the State 
tried before its own courts. The amounts involved in these transactions are huge.  FDIs and 
investment disputes share these attributes. The issue of the rising cost of ICA is a common attribute. 
The confidentiality of these arbitral processes sometimes make it difficult to obtain figures on cost. 
However, for both developed and developing countries and indeed even investors (UNCTAD, 
2008), cost of arbitration has been an issue.  
Regarding delays, ICA was reputed for its swiftness (Ehrenhaft, 1977). However, this feature of 
ICA has been questioned as cases take more time to resolve (UNCTAD, 2010). Indeed, one author 
has described  ICA as a highly complex commercial  litigation (Oh, 1981). Though this description 
is dated, it remains true. Nearly all the procedural complexities associated with a court proceeding 
can be found in most arbitral hearings involving huge projects. The consequences of these are 
delays. The impact of delays on project delivery and increased project cost is hackneyed, and 
particularly severe on developing countries. 
The second category of concerns with ICA relate to those peculiar to developing countries. Asouzu 
(2001) draws attention to some factors in the current international regime for dispute resolution 
which are causing serious disaffections in the developing world. He mentions that there is a 
perceived bias against African States and by extension, other countries in the developing world in 
the international dispute resolution process, enforced by the relationship between the World Bank, a 
major lending institution for most of them, and the International Centre for the Settlement of 
                                                 
1 See data on Lesotho at http://www.unohrlls.org/en/orphan/98/. Accessed  on 15th May, 2011 
2 ICSID Case Number. ARB /03/24.  
3 ICSID Case Number. ARB/98/2 
4 ICSID Case Number ARB/03/16 
5 ICSID Case No. ARB/05/15 
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 Investment Disputes (ICSID). This perception, he asserts, is further fuelled by the following factors: 
absence of African arbitrators on arbitration panels in the West; the fact that in nearly all cases 
involving African States or companies, they often are the respondents and hardly the appellants; the 
choice of American and European venues or  arbitration centres over equally well established ones 
in Africa, for example those in Cairo and Lagos; and the long-standing arguments of lack of judicial 
infrastructure, qualified personnel and fair hearing which are still maintained without any basis.  He 
concludes on the note that whiles staying the current course, African arbitration centres and 
governments need to publicize the current wave of change in the industry in Africa (English, 2002). 
Asouzu‘s recommendations focused on regionalizing arbitral centres and awareness creation, but 
were relatively passive and bland in relation to the development of alternatives such as mediation, 
dispute boards and establishment of dispute early resolution systems, which may be crucial to the 
international construction industry especially at the initial stages of a conflict. On the absence of 
African arbitrators on arbitration panels, articles 12 to 16 of the Convention on the Settlement of 
Investment Disputes between States and Nationals of Other States (ICSID Convention), 1966, for 
example, provide that member States are allowed to designate four qualified persons to be part of its 
panel of arbitrators and panel of conciliators respectively. Beyond the ICSID situation, most 
Arbitration Rules permit parties to nominate an arbitrator, whether the requirement is for one or 
three arbitrators. Again it may be argued that often, developing countries end up selecting 
arbitrators from the developed world, and thus can not probably turn around and raise concerns 
about their own choices (Asouzu, 2006). The reality on the ground however, as conveyed by the 
ICSID case load statistics (ICSID, 2011), is that Africa and many developing countries still have a 
lean presence on the ICSID arbitration and conciliation panels.   
Characteristically, the existing literature focus generally on ICA with no specific attention paid to 
the construction industry per se. This is so whether at the national (Cotran et al., 1996) or  regional 
level (Asouzu, 2001) , with the exception of a few from the Asian region where some efforts are 
being made to examine international construction disputes distinctively (Cheung and Suen, 2002; 
Chau, 2007; Chan and Chan, 2002; Chan, 2005a; Chan and Suen, 2005; Chan, 2006; Chan, 2005b).  
Two conclusions have emerged from the literature so far. First, the literature existing on resolution 
of infrastructure disputes in the developing world are generic in nature and deal with international 
commercial arbitration generally.  There is dearth of literature dealing specifically with construction 
disputes arising from major infrastructure projects and the processes involved in their resolution. 
Secondly, there is a huge knowledge gap in relation to what transpires immediately a dispute arises 
and when formal ICA process commences. Whilst one may look up to the dispute clauses in the 
various standard form Construction contracts for an answer, those answers are merely theoretical as 
what pertains in practice may differ drastically. No empirical evidence has been found on the issue. 
As the story of Adjudication in England has shown, good early dispute mechanism(s) of interim or 
permanent nature, prior to arbitration may be useful for the construction industry in developing 
countries. Incipient disputes may be nipped in the bud should there be a clearly existing system 
which parties can resort to prior to International arbitration.  Further, the materials so far reviewed 
do not consider in  detail the viability and the role that alternative dispute resolution mechanisms 
can play in resolving such disputes.  These emerging conclusions have implications for the design 
of the research as next discussed. 
4 Research Design 
What type of research approach will be suitable for the kind of enquiry envisaged?  It is submitted 
that a qualitative / an interpretivist approach is best suited for this kind of research for several 
reasons. Firstly, the subject-matter of the research- dispute resolution- is a social phenomenon 
which occurs in a real world setting. Secondly, the views of participants in major infrastructure 
projects are crucial to our understanding of the complexities associated with the extant dispute 
resolution mechanisms. Thirdly, apart from being heavily context-based, the phenomenon under 
study has not been explored. Further, the appropriate instruments required in studying complex 
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 human interactions such as efforts parties make or steps they take pending ICA proceedings must be 
those which offer some flexibility in terms of administration on the field. This accords with the 
social constructivists or the interpretivist view of research (Berger and Luckmann, 1967; Lincoln 
and Guba, 2000). Most of the major treatises on research design, such as the Handbook of 
Qualitative Research (Denzin and Lincoln, 2005), point towards a qualitative research approach 
being most appropriate for research with the types of features outlined above. 
Qualitative research offers various approaches for data collection and analysis. Ethnography,  
Phenomenology, Grounded theory (Corbin et al., 2008), the biographical method,  Narrative 
Research(Creswell, 2009)  and Case Study (Yin, 2009; Stake in Denzin&Lincoln,1998; Flick,2006) 
are  all qualitative strategies  of enquiry. It has been stated that where there is a need for an in-depth 
investigation into a contemporary phenomenon in its natural context, Case study may be the 
appropriate strategy of enquiry (Yin, 2009). Yin adds further that case study research is useful 
where the aim of the research, among other things, is to explain, explore, or describe an intervention 
in its natural setting. He argues that in making a choice between case study and other social science 
strategies, consideration should be given to the research questions to be investigated and the type of 
study envisaged. If the enquiry is about ―how‖ and ―why‖ some social phenomenon works, and 
extensive and in-depth study envisaged, then case study will be a good choice of strategy.  
An in-depth study of the extant dispute resolution system for disputes arising from major projects, 
the gaps in the system and possible remedial strategies for all developing countries is not feasible in 
this research.  However, an in-depth study of the situation in a typical developing country sharing 
common attributes with the rest will make vital contribution to knowledge, which mutatis mutandi 
will be informative and useful to the others (Flyvbjerg, 2006; Yin, 2009). This type of study raises a 
number of challenges; sample or case(s) selection, the theoretical implications of a context-based 
study, issues of verification and generalizability. The subject of the choice of a case(s) and the 
complexities that go with such a venture have been discussed by authors (Eckstein, 1975; Achen & 
Snidal, 1989;(Flyvbjerg, 2006; Gerring, 2007; Collier and Mahoney, 1996; Stake, 1995; Seawright 
and Gerring, 2008; Yin, 2009). It is expected that this research will examine these challenges and 
their impact on the plausibility of the research design envisaged. 
5 Conclusion 
The importance of infrastructure development to poverty reduction and economic growth in 
developing countries cannot be over-emphasised. Substantial resources are currently being invested 
in projects in developing countries by both States and the private sector. Crucial to the provision of 
infrastructure is the international construction industry. With its peculiar features of multiple parties, 
varied works, quality and quantity of work and issues relating to payment among others, disputes 
are bound to occur. The literature related to developing countries point to international commercial 
arbitration generally as the main dispute resolution mechanism. Gaps have been identified in respect 
of; (1) the absence of specific study relating to resolution of construction disputes arising from 
major projects; and (2) the absence of empirical evidence on what transpires between the time 
disputes arise and when the processes of international commercial arbitration commence. The 
phenomenon to be studied is context-based and to fully appreciate it, the views of participants are 
required. Due to lack of previous exploration of the field, an in-depth study will be more useful. 
This makes qualitative study the preferred approach and case study, the preferred strategy of 
enquiry. However, other research approaches are likely to be considered for their suitability as new 
evidence emerges. It is expected that the outcome of the study will be useful not only to the case 
studied but also other developing countries.  
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